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STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY
SYSTEM PROJECTS, PER FY 2005-06 ALLOCATION PLAN CRITERIA

The Department of Transportation (Department) is presenting this item as an Informational Item.
The item provides the status of the Department’s projects allocated this fiscal year. The item also
includes the status of locally-administered State Transportation Improvement Program (STIP)
projects on the State Highway System that have been allocated this fiscal year.

SUMMARY:

At its July 14, 2005 meeting, the California Transportation Commission (Commission) adopted
the Fiscal Year (FY) 2005-06 STIP/SHOPP Allocation Plan and Criteria. The adopted plan
stipulates that the Commission will allocate funds for construction or for the purchase of
equipment subject to the condition that construction or equipment contracts be awarded within
six months of the date of allocation. Furthermore, the Commission may extend the six-month
deadline at the request of the implementing agency if it finds that unforeseen or extraordinary
circumstances beyond the control of the agency occurred to justify the extension. The
Commission directed the Department to report on the status of award for projects allocated and
to identify projects not awarded within four months of the allocation.

As of November 4, 2005, the Commission has allocated funds for 148 projects, per the
Allocation Plan. These projects are subject to the six-month contract award deadline.

The majority of projects voted in July 2005 that have not been awarded are waiting for
supplemental allocation action or final contract execution. There was one project that did not
receive any bidders and four projects where the bids have been rejected. These projects may
require an extension to the contract award deadline at the Commission’s February 2006 meeting.

No. Projects

No. Financial No. Projects Pending No. Projects
Month Projects Projects Contribution  Greater than Award (Bids Greater than 6
Allocated Voted Awarded Only 4 Months Opened) Months
July 64 39 4 21 14 N/A
August 59 4 1 N/A 23 N/A
September 54 0 0 N/A N/A
November 30 0 0 N/A N/A

* Excludes non-construction Transportation Enhancement (TE) projects and combined locally- administered
TE
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Bids Pending
Projects County-Route-PM Description Advert. Opened Award Comments

02-387304  Sha-5- 58.0/67.0  Pavement Rehabilitation Yes Yes Yes
SHOPP in Siskiyou County
02-347104  Sis-96- 65.2/65.6  Culvert replacement Yes No Bid opening scheduled
SHOPP Siskiyou County Nov. 29
03-3822V4  But-70-21.6/22.0  Curve and intersection Yes Yes No Combined project bids
03-4A8304 realignment in Butte rejected
SHOPP/ County, 4-lane
STIP expressway, new

interchanges
04-245414  Son-101- Lane widening for HOV Yes No Bid opening scheduled
STIP 19.5/21.6 in Santa Rosa December 7
04-263704 CC-80-16.1/20.4 HOV lane in Contra Yes Yes Yes
STIP Costa County
04-150774 CC-4-0.0/31.1 Traffic operation system Yes Yes No Bids rejected, project
SHOPP in Contra Costa County will be evaluated for re

advertisement

04-1S2814 Son-116-4.4 Repair Slide Near Yes Yes Yes
SHOPP Duncan Mills in Sonoma

County
05-446014 SB-101-84.1/90.9 Freeway widening in Yes Yes No Project will be
STIP Santa Maria rescoped/readvertised
06-350704  Fre-99-R0.7/R7.4 Freeway widening in Yes Yes Yes
STIP Fresno County
06-422304 Ker-178-9.3/13.8 Rehabilitate Road near Yes Yes Yes Supplemental funds
SHOPP Bakersfield from locals needed
07-140704 LA-5-16.8/21.0 Lighting rehabilitationin ~ Yes Yes Yes
SHOPP Los Angles County
07-140704 LA-10-11.6/15.2 Rehabilitate Lighting in Yes Yes Yes
SHOPP Los Angeles
08-0A6404 SBd-15- Reconstruct Roadside Yes Yes Yes
SHOPP 160.8/161.5 Rest Areas
09-317604  Mno-395- Rehabilitate pavement Yes Yes Yes
SHOPP 93.0/120.5 near Walker in Mono

County
10-0E9804  Alp-89-14.9/21.4 Rehabilitate Pavementin ~ Yes Yes Yes
SHOPP Alpine County on Route

89
10-0E9704 Cal-4-42.7/49.6  Rehabilitate pavement Yes Yes Yes
SHOPP Cap Connell

Maintenance Station
11-2379U4  SD-15-2.3/R6.1 Install TMS field Yes Yes Yes
SHOPP elements in San Diego
11-246504  SD-75- Bridge rehabilitation in Yes Yes No No bidders
SHOPP R20.3/R21.9 San Diego County
12-089504  Ora-5-7.3/7.4 Widen off-ramp in Yes Yes Yes
SHOPP Tustin
12-0E1004  Ora-Var-Var Upgrade ramp meters in Yes Yes Yes
SHOPP Orange County
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